From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Edwin Lopacki; Terry Lamb Sr.
Subject:	Fwd: FW: 999 North Capital - FERC Project
Date:	Friday, December 16, 2016 2:01:02 PM

Josh
Please see emails in this string for the swing space status. It looks like we're tracking Jan 20 for the permit.

Thanks

---------- Forwarded message ----------
From: **Patrick J. Murray** <pmurray@akridge.com>
Date: Friday, December 16, 2016
Subject: FW: 999 North Capital - FERC Project
To: Danny Mapili - WPD-C <danny.mapili@gsa.gov>
Cc: LaShaun Queen <LQueen@cimgroup.com>

Danny, I'm checking with CIM now. I know they have started the contract process with Rand, but they will not (allow Rand to) start work until after they have a signed contract. Should we look at the first week of January? I'm looking at January 4th, let me know if that works for GSA and FERC. Thanks.

Regards,

Patrick Murray

T 202.207.3954

M 202.367.8908

AKRIDGE

Invested.

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Friday, December 16, 2016 9:28 AM
To: Patrick J. Murray
Cc: LaShaun Queen

Subject: Re: FW: 999 North Capital - FERC Project

Patrcik,

Rather than a call, let's have a kickoff meeting. Please advise when the earliest possible time be.

Thanks

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

U.S. General Services Administration

(NCR-PBS)

301 7th Street SW, Room 7919

Washington, DC 20407

P 202-219-0376 | M 703-678-8289

On Tue, Dec 6, 2016 at 4:54 PM, Patrick J. Murray <pmurray@akridge.com> wrote:

Danny, please find the attached schedule from Rand contracting for your review. We are working to submit the permit documents this week, so the 1/20/17 permit receipt date is realistic. CIM is currently preparing the Owner Contractor agreement. Once completed and signed Rand will begin the submittal process, and will order long lead items. Perhaps we can set up a conference call for next week, or the following week? Please advise on what date will work for you and your team. Thanks.

Regards,

Patrick Murray

T 202.207.3954

M 202.367.8908

AKRIDGE

Invested.

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile